COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2018

ESTIMATE SUMMARY 16:24:02

CONTID: C22589

PCN: 22589-BID

ESTIMATE NO: 0001 PROG

COFRS REPORTING CATEGORY: 1

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:
I-25 : MONUMENT TO CASTLE ROCK

PROJECT NO: C0252-475

TIME CHARGED: 22.0 DAYS
PERCENT TIME: 181

1-25 SOUTH GAP PKG 1

NAME OF ROAD:
PROJECT COUNTIES:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC
P.O. BOX 220

PLAIN WI 53577

CURRENT PROJECT AMT:$  62,374,436.70
AWARD PROJECT AMT:  $ 57,727,234.71

PERCENT COMPLETE:
FUNDS AVAILABLE:

TOTAL CLAIMS: $

APPROVED FOR PAYMENT BY

DOUGLAS, REGION 1

(608)546-2311

$ 57,588,211.60

TIME ALLOW: 12/30/2021 FIXED COMPLETION DA”
ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA

EL PASO

PAY PERIOD ENDING 09/25/2018 DATE TIME STARTED 09/04/2018
DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/29/2018
DATE NOTICE TO PROCEED 09/04/2018

PARTICIPATING
NON-PARTICIPATING
TOTAL EARNINGS
STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

DATE ACCEPTED

$ 4,786,225.10 $ 4,786,225.10
0.00 0.00
4,786,225.10 4,786,225.10
0.00 0.00
4,786,225.10 4,786,225.10
-98,060.89 -98,060.89
0.00 0.00
4,688,164.21 4,688,164.21
0.00 0.00
0.00 0.00
4,688,164.21 4,688,164.21
0.00 0.00
PAYMENT DUE $ 4,688,164.21

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.000
LS 0.500 68,722.50
137,445.00000 0.500 68,722.50
0010 202-00010 *Removal of Tree 238.000 0.000
EACH 238.000 103,708.50
435.75000 238.000 103,708.50
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 38.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0025 202-00021 *Removal of Manhole 10.000 0.000
EACH 0.000 0.00
2,336.51000 0.000 0.00
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
SY 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,362.000 0.000
LF 0.000 0.00
26.25000 0.000 0.00
0050 202-00037 *Removal of End Section 13.000 0.000
EACH 0.000 0.00
264.60000 0.000 0.00
0055 202-00090 Removal of Delineator 92.000 0.000
EACH 13.000 41.60

3.20000 13.000 41.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 202-00120

0065 202-00210

0070 202-00220

0075 202-00240

0080 202-00246

0085 202-00248

0090 202-00250

0095 202-00810

0100 202-00815

0105 202-00827

0110 202-01130

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Removal of Concrete Box Culvert

*Removal of Concrete Pavement

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Asphalt Mat (Planing) (Special)

*Removal of Rumble Strips

*Removal of Pavement Marking

Removal of Ground Sign

*Removal of Sign (Special)

*Removal of Pull Box

*Removal of Guardrail Type 3

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
859.000
LF
32.55000
1,980.000
SY
14.70000
9,162.000
SY
11.42000
136,382.000
SY
1.69000
7,598.510
SY
8.43000
56,000.000
LF
2.74000
99,094.000
SF
1.41000
9.000
EACH
90.60000
1.000
EACH
5,292.42000
2.000
EACH
233.33000
722.000
LF

6.73000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
7,598.510
7,598.510

0.000
55,771.000
55,771.000

0.000
22,344.600
22,344.600

0.000
2.000
2.000

0.000
0.500
0.500

0.000
0.000
0.000

0.000
400.000
400.000

Page 3
ESTIMATE RUN 10/05/2018

16:24:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
64,055.44
64,055.44
152,812.54
152,812.54
31,505.89
31,505.89
181.20
181.20
2,646.21
2,646.21
0.00
0.00
2,692.00
2,692.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 29,070.000 0.000
LF 154.000 517.44
3.36000 154.000 517.44
0120 202-01300 *Removal of End Anchorage 2.000 0.000
EACH 0.000 0.00
868.64000 0.000 0.00
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,369.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 0.000
LF 0.000 0.00
39.90000 0.000 0.00
0140 202-05030 *Sawing Asphalt Material (10 Inch) 52,500.000 0.000
LF 0.000 0.00
3.31000 0.000 0.00
0145 203-00040 *Unclassified Excavation (Special) 30,769.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0150 203-00050 *Unsuitable Material 2,500.000 0.000
cY 0.000 0.00
34.86000 0.000 0.00
0155 203-00060 *Embankment Material (Complete In Place) 44,456.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 108,944.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,933.000 0.000
cY 0.000 0.00

19.86000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 203-01100 *Proof Rolling 200.000 0.000
HOUR 0.000 0.00
152.25000 0.000 0.00
0175 203-01510 *Backhoe 100.000 0.000
HOUR 0.000 0.00
199.50000 0.000 0.00
0180 203-01597 *Potholing 600.000 0.000
HOUR 64.500 17,564.64
272.32000 64.500 17,564.64
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0190 207-00210 *Stockpile Topsoil 17,167.000 0.000
CcY 0.000 0.00
10.45000 0.000 0.00
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 0.000
LF 1,180.000 4,283.40
3.63000 1,180.000 4,283.40
0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 0.000
LF 0.000 0.00
6.54000 0.000 0.00
0205 208-00021 Silt Fence (Reinforced) 32,000.000 0.000
LF 60.000 189.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 0.000
LF 152.000 732.64
4.82000 152.000 732.64
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00

735.00000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 208-00045 Concrete Washout Structure 2.000 0.000
EACH 2.000 6,300.00
3,150.00000 2.000 6,300.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 0.000
EACH 1.000 3,166.86
3,166.86000 1.000 3,166.86
0235 208-00060 Temporary Slope Drain 460.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0240 208-00070 *Vehicle Tracking Pad 10.000 0.000
EACH 0.000 0.00
3,255.00000 0.000 0.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 0.000
EACH 0.000 0.00
17,956.89000 0.000 0.00
0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 0.000 0.00
96.16000 0.000 0.00
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 0.000
HOUR 19.000 3,167.30
166.70000 19.000 3,167.30
0265 208-00200 Erosion Control Management 1.000 0.000
LS 0.070 58,842.82
840,611.70000 0.070 58,842.82
0270 208-00300 *Temporary Berms 8,500.000 0.000
LF 3,252.000 10,926.72
3.36000 3,252.000 10,926.72
0275 210-00473 *Reset TV Cameras 1.000 0.000
EACH 0.000 0.00

5,828.04000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0280 210-00816

0285

210-00820

0290

210-00847

0295

210-04020

0300

212-00006

0305

212-00009

0310

212-00032

0315

213-00004

0320

213-00061

0325

213-00150

0330 214-00003

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

Reset Sign Panel (Special)

*Reset Variable Message Sign

*Reset Travel Time Indicator

*Modify Inlet

*Seeding (Native)

*Seeding (Temporary)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (2020)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
2,625.00000

1.000
EACH
35,159.09000

3.000
EACH
4,604.09000
10.000
EACH
2,625.00000
24.000
ACRE
698.58000
20.000
ACRE
423.21000
24.000
ACRE
2,464.29000
24.000
ACRE
542.15000
4,800.000
LB
2.11000
34.000
ACRE
2,775.00000
1.000
LS

31,607.14000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
5.400
5.400

0.000
0.000
0.000

0.000
3.940
3.940

0.000
0.000
0.000

0.000
0.000
0.000

0.000
5.350
5.350

0.000
0.000
0.000

Page 7
ESTIMATE RUN 10/05/2018

16:24:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
4,604.09
4,604.09
0.00
0.00
3,772.33
3,772.33
0.00
0.00
9,709.30
9,709.30
0.00
0.00
0.00
0.00
14,846.25
14,846.25
0.00
0.00
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 0.000
Class
SY 584.190 1,133.33
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 0.000
HOUR 0.000 0.00
267.86000 0.000 0.00
0350 240-00000 *Wildlife Biologist 50.000 0.000
HOUR 0.000 0.00
139.28000 0.000 0.00
0355 240-00010 *Removal of Nests 200.000 0.000
HOUR 0.000 0.00
78.21000 0.000 0.00
0360 240-00020 *Netting 1,500.000 0.000
SY 0.000 0.00
10.12000 0.000 0.00
0365 304-06007 *Aggregate Base Course (Class 6) 26,487.000 0.000
cY 0.000 0.00
50.04000 0.000 0.00
0370 304-09000 Aggregate Base Course (Special) 1,500.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,707.000 0.000
TON 0.000 0.00
141.49000 0.000 0.00
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 90,192.000 0.000
TON 3,328.470 224,505.30

67.45000 3,328.470 224,505.30
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,380.000 0.000
GAL 828.500 2,096.11
2.53000 828.500 2,096.11
0400 412-00190 Concrete Pavement (Patching) 1,959.000 0.000
SY 0.000 0.00
114.08000 0.000 0.00
0405 420-00300 *Geotextile (Reinforcement) 1,500.000 0.000
SY 0.000 0.00
5.78000 0.000 0.00
0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0415 503-00036 *Drilled Caisson (36 Inch) 36.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Caisson (48 Inch) 88.000 0.000
LF 0.000 0.00
558.94000 0.000 0.00
0425 506-00212 *Riprap (12 Inch) 198.000 0.000
cY 0.000 0.00
129.15000 0.000 0.00
0430 506-00412  *Soil Riprap (12 Inch) 66.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 13,776.000 0.000
LF 0.000 0.00
89.78000 0.000 0.00
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 22.000 0.000
LF 0.000 0.00

372.75000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,992.000 0.000
LF 0.000 0.00
249.48000 0.000 0.00
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 702.000 0.000
LF 0.000 0.00
331.80000 0.000 0.00
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,686.000 0.000
LF 0.000 0.00
267.37000 0.000 0.00
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 147.000 0.000
(Complete In
LF 0.000 0.00
324.45000 0.000 0.00
0465 603-05018 *18 Inch Reinforced Concrete End Section 15.000 0.000
EACH 0.000 0.00
997.50000 0.000 0.00
0470 603-05036 *36 Inch Reinforced Concrete End Section 14.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
2,415.00000 0.000 0.00
0485 604-00305  *Inlet Type C (5 Foot) 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0490 604-00505 *Inlet Type D (5 Foot) 8.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
0495 604-00510  *Inlet Type D (10 Foot) 11.000 0.000
EACH 0.000 0.00

6,930.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0500 604-00515

0505 604-25005

0510 604-25010

0515 604-25015

0520 604-26005

0525 604-26010

0530 604-26015

0535 604-30005

0540 604-30010

0545 604-30015

0550 604-30020

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Inlet Type D (15 Foot)

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
8,085.00000

46.000
EACH
6,695.12000

44.000
EACH
8,273.96000

3.000
EACH
9,023.50000

11.000
EACH
8,612.17000

3.000
EACH
12,628.16000

3.000
EACH
13,215.50000

2.000
EACH
3,255.00000
2.000
EACH
5,145.00000
6.000
EACH
6,615.00000
2.000
EACH

7,875.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11

ESTIMATE RUN 10/05/2018

AMOUNT
THIS
PERIOD

0.00

16:24:02

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 604-31000 *Manhole Box Base (Special) 8.000 0.000
EACH 0.000 0.00
15,519.30000 0.000 0.00
0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 0.000
EACH 0.000 0.00
8,912.27000 0.000 0.00
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 0.000
LF 0.000 0.00
117.67000 0.000 0.00
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 0.000
EACH 11.000 99,516.67
9,046.97000 11.000 99,516.67
0585 607-11525 Fence (Plastic) 6,500.000 0.000
LF 3,464.000 5,577.04
1.61000 3,464.000 5,577.04
0590 612-00022 *Delineator (Type Il) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 56.000 0.000
EACH 0.000 0.00
171.82000 0.000 0.00
0605 612-00270 *Location Marker (Utility)(Flat Slat) 7.000 0.000
EACH 0.000 0.00

76.37000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 0.000
LF 0.000 0.00
14.01000 0.000 0.00
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 0.000
LF 0.000 0.00
22.55000 0.000 0.00
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 4,845.000 0.000
LF 0.000 0.00
12.67000 0.000 0.00
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,920.000 0.000
LF 0.000 0.00
19.26000 0.000 0.00
0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 42,210.000 0.000
LF 21,777.000 495,862.29
22.77000 21,777.000 495,862.29
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 9,810.000 0.000
LF 0.000 0.00
32.34000 0.000 0.00
0645 613-07011 *Pull Box (11"x18"x12") 7.000 0.000
EACH 0.000 0.00
1,235.61000 0.000 0.00
0650 613-07023 *Pull Box (24"x36"x24") 9.000 0.000
EACH 0.000 0.00
1,923.94000 0.000 0.00
0655 613-07040 *Pull Box (30"x48"x24") 23.000 0.000
EACH 0.000 0.00
2,667.42000 0.000 0.00
0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00

61,940.46000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0665 613-80130 *Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00
7,144.24000 0.000 0.00
0670 614-00012 *Sign Panel (Class II) 113.000 0.000
SF 0.000 0.00
19.72000 0.000 0.00
0675 614-00041 Sign Post (Special) 14.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40.000 0.000
Slipbase)
LF 0.000 0.00
30.38000 0.000 0.00
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Oonl
Y EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00
94,931.67000 0.000 0.00
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00

9,436.21000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 10/05/2018

PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0720 614-70028 *CWDM SFP Optic Module 34.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *Optical Attenuator 22.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 64.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00

26,620.16000 0.000 0.00
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PROJECT: C0252-475 ESTIMATE NO: 0001 16:24:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,775.000 0.000
LF 0.000 0.00
3.63000 0.000 0.00
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 0.000
EACH 0.000 0.00
746.67000 0.000 0.00
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
34,524.85000 0.000 0.00
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 66,890.000 0.000
LF 0.000 0.00
5.39000 0.000 0.00
0810 614-87691 *Ethernet Switch Type | 1.000 0.000
EACH 0.000 0.00
4,545.75000 0.000 0.00
0815 614-87692 *Ethernet Switch Type Il 2.000 0.000
EACH 0.000 0.00
4,000.61000 0.000 0.00
0820 614-87698 *Ethernet Aggregation Switch Type Il 2.000 0.000
EACH 0.000 0.00
22,765.91000 0.000 0.00
0825 621-00450 *Detour Pavement 7,665.000 0.000
SY 1,963.000 126,888.32

64.64000 1,963.000 126,888.32
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CAT NO0200

0830 624-20300

0835

625-00000

0840

625-00001

0845

625-00015

0850

626-00100

0855

626-01101

0860

627-00005

0865

627-00013

0870

630-00000

0875

630-00003

0880 630-00007

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

4,675.000 0.000
LF 985.000
141.25000 985.000
1.000 0.000
LS 0.150
461,475.00000 0.150
300.000 0.000
HOUR 0.000
173.25000 0.000
1.000 0.000
LS 0.000
103,515.05000 0.000
1.000 0.000
LS 0.150
10,116,857.72000 0.150
1.000 0.000
LS 0.200
562,753.80000 0.200
1,736.000 0.000
GAL 0.000
90.68000 0.000
9,026.000 0.000
GAL 508.990
30.23000 508.990
20,430.000 0.000
HOUR 509.250
25.45000 509.250
10,215.000 0.000
HOUR 224.750
97.89000 224.750
132.000 0.000
DAY 9.000
106.06000 9.000

Page 17
ESTIMATE RUN 10/05/2018

16:24:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
139,131.25
139,131.25
69,221.25
69,221.25
0.00
0.00
0.00
0.00
1,517,528.66
1,517,528.66
112,550.76
112,550.76
0.00
0.00
15,386.77
15,386.77
12,960.41
12,960.41
22,000.78
22,000.78
954.54
954.54
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CAT NO0200 ROADWAY

0885 630-00017 *Traffic Control Management (Special) 1,619.000 0.000
DAY 87.000 86,735.52
996.96000 87.000 86,735.52
0890 630-00030 *Courtesy Patrol 484.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 16.000 0.000
DAY 16.000 14,437.60
902.35000 16.000 14,437.60
0895 630-00040 Traffic Incident Management Plan Development 1.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 0.000
Plan Development--CO # 07
LS 1.000 5,250.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 36.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla n 1.000 0.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 1.000 1,785.00
0905 630-80002 *Flashing Beacon (Solar) 33.000 0.000
EACH 7.500 5,965.95
795.46000 7.500 5,965.95
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 30.000 0.000
EACH 2.000 277.30
138.65000 2.000 277.30
0915 630-80341 *Construction Traffic Sign (Panel Size A) 200.000 0.000
EACH 31.000 1,315.02
42.42000 31.000 1,315.02
0920 630-80342 *Construction Traffic Sign (Panel Size B) 200.000 0.000
EACH 79.000 6,284.45

79.55000 79.000 6,284.45
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0925 630-80343 *Construction Traffic Sign (Panel Size C) 101.000 0.000
EACH 50.500 6,274.63
124.25000 50.500 6,274.63
0930 630-80344 *Construction Traffic Sign (Special) 450.000 0.000
SF 82.000 1,521.92
18.56000 82.000 1,521.92
0935 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 4.000 36,060.60
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 1.000 2,068.19
2,068.19000 1.000 2,068.19
0945 630-80359 *Portable Message Sign Panel 17.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 665.000 0.000
EACH 180.500 6,700.16
37.12000 180.500 6,700.16
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
0965 630-80370 Concrete Barrier (Temporary) 57,492.000 0.000
LF 5,988.000 287,004.84
47.93000 5,988.000 287,004.84
0970 630-80378 Glare Screen (Temporary) 1,500.000 0.000
LF 0.000 0.00
32.14000 0.000 0.00
0975 630-80380 *Traffic Cone 800.000 0.000
EACH 395.500 7,004.31

17.71000 395.500 7,004.31
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0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 17.000 0.000
Type
ype) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 25.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 3.000 0.000
(Temporary)
EACH 0.000 0.00
7,975.58000 0.000 0.00
1005 630-85010 Impact Attenuator (Temporary) 14.000 0.000
EACH 2.500 33,564.30
13,425.72000 2.500 33,564.30
1010 630-85041 *Mobile Attenuator 1,135.000 0.000
DAY 71.000 47,440.78
668.18000 71.000 47,440.78
1015 632-00000 *Night Work Lighting 1.000 0.000
LS 0.100 18,767.11
187,671.07000 0.100 18,767.11
1020 700-70010 F/A Minor Contract Revisions 1,600,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70016 F/A Fuel Cost Adjustment 425,000.000 0.000
FA -147.980 -147.98

1.00000 -147.980 -147.98
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1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA -1,873.130 -1,873.13
1.00000 -1,873.130 -1,873.13
1045 700-70023 F/A On-The-Job Trainee 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002  CDOT Risk Pool 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 58,658,264.67 $ 3,976,738.72 $ 3,976,738.72
CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 0.000
cY 0.000 0.00
14.70000 0.000 0.00
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 0.000
CcY 0.000 0.00
36.07000 0.000 0.00
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 0.000
cY 0.000 0.00
24.11000 0.000 0.00
1135 420-00000 *Geomembrane 5,155.000 0.000
53% 0.000 0.00
10.98000 0.000 0.00
1140 504-04420 *Precast Panel Facing 15,463.000 0.000
SF 0.000 0.00
18.20000 0.000 0.00
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00

16.39000 0.000 0.00
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CAT NOO0305 STRUCTURES - WALLS

1150 601-01000 *Concrete Class B 50.000 0.000
cY 0.000 0.00
1,260.00000 0.000 0.00
1155 601-03050 Concrete Class D (Wall) 977.000 0.000
cY 0.000 0.00
562.36000 0.000 0.00
1160 602-00000 *Reinforcing Steel 8,012.000 0.000
LB 0.000 0.00
0.91000 0.000 0.00
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 0.000
LB 0.000 0.00
1.04000 0.000 0.00
1170 606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00
81.38000 0.000 0.00
1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 0.000 0.00
84.81000 0.000 0.00
CAT 0305 CURRENT AMT$ 2,097,199.29 $ 0.00 $ 0.00

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 0.000
EACH 0.500 753,028.68
1,506,057.35000 0.500 753,028.68
1185 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 0.500 54,672.70
109,345.39000 0.500 54,672.70
1190 620-00020 Sanitary Facility 1.000 0.000
EACH 0.500 1,785.00
3,570.00000 0.500 1,785.00

CAT 0400 CURRENT AMT$ 1,618,972.74 $ 809,486.38 $ 809,486.38

PROJECT TOTAL CURRENT AMT $62,374,436.70 $ 4,786,225.10 $ 4,786,225.10



